
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:41 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 150 Date: 20-Nov-200 Friday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time:

Const Calendar Day 73

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·CCM provided lane closure on WB at 2300 hours. MCM provided 2 man lifts and Avar crews were there
to help verify the P-jack on the HS rods. The rods P-jack was UN 82K (LS 80K) and UN 78K (LN 80K).
·Called Bill Zanetich to inquire if SMI still needs lane closure and man lifts for tonight . The weather
conditions called for high wind and rain.
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